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City of Reading Consent Decree 
Calendar Quarterly Progress Report 
Period Ending December 31st, 2014 

V. REMEDIAL MEASURES 

A. General Duties 
7. Duty to Comply with Permit- The City's wastewater treatment plant 
(WWTP) was in compliance with the NPDES permit parameters. 
8. Operation and Maintenance of the Facility- No change. The operation and 
maintenance ongoing program is implemented. 

B. Interim Measures 
9. Interim Compliance- Environmental Management System 

(b) Maintenance lVIanagement System- No change. The WWTP 
computerized maintenance management system (CMMS) ongoing 
program is implemented. 
(c) Supervisory Control and Data Acquisition (SCADA) System 

1. Upgrades to the Interim SCAD A System- No change. The 
WWTP SCADA system ongoing program is implemented and is 
periodically updated as appropriate. 
2. Upgrades to the SCAD A System- No change. This measure 
will be addressed under the Wastewater Treatment Plant upgrade. 

(d) Pretreatment Data Management System- Continuing progress. 
The City continues the use of a commercial pretreatment database as well 
as an abbreviated spreadsheet for simplicity and verification. 

10. Interim Plant Influent Monitoring- No change. The plant influent 
monitoring ongoing program is implemented. 
11. Interim Trickling Filter Performance Measures 

(a) Performance Improvements- No change. The trickling filter 
performance measures ongoing program is implemented. 

12. Process Control Testing- No change. The process control testing ongoing 
program is implemented. 
13. Dangerous Gas Detection- No change. The gas detection ongoing program 
is implemented. 
14. Certified Plant Operators- No change. The ongoing 24/7 qualified 
supervisor coverage is implemented. 
15. Operations and Maintenance Plan- No change. The operations and 
maintenance plan remains in place and is annually reviewed and updated as 
appropriate. 
16. Staffing Plan- No change. The ongoing 24/7 supervisor coverage is 
implemented. The ongoing communication process is implemented. 
17. Interim \Vet \Veather Operational Strategy- No change. Please see the 
wet weather operation plan. 
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C. Long Term Evaluation and Construction Schedule- In addition to the Wastewater 
Treatment Plant this remedial measure reporting includes activities associated with pump 
stations, force mains and Act 53 7 planning. 

The 42" flow-meter replacement project is complete. 

The 42" force main project is complete. 

The Sixth and Canal Pump Station Phase I design is continuing on schedule. The 
60% design was submitted by T &M November 25th, 2014 Review comments 
were submitted by Hazen and Sawyer on December 22nd, 2014. 

Proposals for the Sixth and Canal Pump Station Phase II design services were 
received. Negotiations with several bidders are presently being conducted, with an 
award of the project anticipated in January. 

The Anaerobic Digester Rehabilitation project at the vVastewater Treatment Plant 
is continuing on schedule. Activities occurring in the 4th quarter include: 
mobilization, removal of the remaining sludge in digester #4, removal of the 
digester #4 cover, repairs to the digester #4 cover (ongoing), and sandblasting the 
interior of digester #4. The project currently stands at 23% completion. 

The Improvements to the Fritz Island WWTP project design by Rummel, Klepper 
& Kahl, LLP (RK&K) of York, P A is progressing. In order to maintain schedule, 
the project has been split into two components -liquid treatment facilities 
upgrade and solids treatment facilities upgrade. The liquid facilities design has 
progressed and 100% design documents were delivered November 14t\ 2014, 
with peer review comments being submitted by Hazen and Sawyer on December 
5th. The solids facilities 90% design documents were delivered on October lih 
2014 and the 100% design documents were delivered December 20th. The 
PADEP WQM Part II permit application was submitted on June 30,2014. The 
DRBC permit application was submitted and is listed on the DRBC's June 2014 
Notice of Applications Received (NAR). A meeting with PADEP was held on 
April 28, 2014 at which time the changes to the project were presented. vVe will 
determine if another PADEP 537 plan update and consent decree paragraph 18 
and 19 updates are required. The City and RKK believe we will be able to make 
up the time delay and still maintain the project bid schedule. The City is pursuing 
Penn VEST funding and bonds for this project. 

The City has issued a Request for Proposals Phase I: Statement of Qualifications 
for Construction Management for Consent Decree Projects and, separately, for 
Program Management for Consent Decree Projects. The City desires to separate 
the two functions that are currently contained under one contract and to enhance 
the PM services by incorporating higher level program management coupled with 
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coaching and guiding of City staff so that they can perform the lower level tasks. 
Bids received August 29th were rejected. Rebid of the contract is anticipated to 
occur in January. 

18. Treatment Plant Alternatives Submission 
(a) Existing Plant Process Evaluation Report- No change. 
(b) Evaluation of Treatment Alternatives Report- There are no 
additional revisions to the WWTP design presently being considered. If 
required, an additional update to the Evaluation of Treatment Alternatives 
will be submitted along with an updated 537 Planning Special Study. 

19. Capital Improvements Plan- No change at this time. 
20. Request for Proposals -An RFP for Construction management will be 
issued in January. 
21. Permit Applications and Design -The WWTP Upgrade project's PADEP 
WQM Part II Permit application was submitted to PADEP on June 30, 2014. 
Comments and technical deficiencies were received from P ADEP on December 
18th. These comments were addressed on January 5t11

, 2015. The vVQM Part II 
Permit is expected by the end of January. 
The vVWTP Upgrade project's DRBC permit application was submitted and is 
listed on the DRBC's June 2014 Notice of Applications Received (NAR). The 
Secondary Digester Rehabilitation project's DRBC permit application was 
approved on June 11, 2014. 
22. Permitting- No report. 
23. Construction Completion- No report. 
24. Start-Up and Operation- No report. 

D. Collection System 
25. GIS Mapping System - In progress. See below. 

(a) Purpose of GIS System- Not applicable. 
(b) GIS Mapping of the Sanitary Sewer Collection System- Certified 
and continuing. The City transmitted a certification for the functionality 
of the GIS on June 28, 2013. The City continues working to improve the 
accuracy of the information and ensuring the information is tracked as 
changes are made to the collection system impacting the GIS. The City 
has been using CCTV and magnetic locating as well as cross-referencing 
between design plans, GIS, and aerial imagery to investigate and resolve 
inconsistencies to update the database. Discussions have and will 
continue to include the continual updating and long-term maintenance of 
the database. 
(c) GIS Mapping of the Storm \Vater Collection System- Certified 
and continuing. The City transmitted a certification for the functionality 
of the GIS on June 28, 2013. The City continues improving the accuracy 
of the information and ensuring the information is kept current as changes 
are made to the collection system that impacts the GIS. 

26. Sanitary Sewer System Evaluation Program 
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(a) III Analysis by Subsystem 
The City continued investigating and updating the mapping 
required for the coordination of the collection system investigative, 
modeling, and rehabilitative work. 
Hazen & Sawyer continued evaluating the data from various 
sources to complete the evaluation of the inflow and infiltration 
into the City's system by subareas. 
1. Baseline Flow and Rainfall- In Progress. Flow metering was 
conducted in 2005 and temporary flow meters were placed in the 
system again in December 2013. Data collection began mid
December with the flow meters and rain gauges in the system 
through almost the end of March. All flow and precipitation data 
were received by Hazen & Sawyer during the second quarter of 
2014 for evaluation and inclusion. 
2. Hydraulic 1.\-fodeling- In Progress. City Council awarded a 
contract with Hazen & Sawyer for an enhanced scope of services 
to include this and other collection system engineering support on 
October 14, 2013. The hydraulic model was developed and a dry 
weather calibration was performed using the 2005 flow data. 
Further calibration for wet weather was completed with the new 
flow, weather, and pump station data. 

(b) Sewer System Evaluation Survey- In Progress. The sanitary 
manhole numbering system is refined continually as field work shows 
additional or missing manholes and will continue to do so. Hazen & 
Sawyer has refined subareas with the newer GIS data used as the base. 
The computerized maintenance management system implementation 
project progressed to go live with full-scale geospatially-oriented tracking 
of preventive and corrective maintenance as well as repairs. The City and 
Woolpert worked together on software configuration for service requests, 
work orders, and projects to track personnel, equipment, materials, and 
contractors. The asset relationship for certain activities is being reviewed 
where there is not a City asset to associate with the work. Options for 
tracking this work in the CMMS are being evaluated with other users and 
integrators being contacted. 
After soliciting and evaluating proposals, the City awarded a contract to 
Woolpert to inspect and evaluate the sanitary sewer intermunicipal 
connection points and flow meters. Woolpert performed field 
investigation and observations at the points as determined through the Act 
53 7 planning and intermunicipal agreement mapping processes. 
The connection point locations mapped by SSM Group were distributed 
for municipal review to be finalized with the municipalities prior to the 
connection point and flow meter report being finalized. Additional 
changes were incorporated based upon review and comment. A combined 
report including the SSM connection point mapping and Woolpert 
evaluation was sent to each municipality for review and comment. 
Several municipalities sent comments for review by the City and 
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consultants and will be transmitted to the other impacted municipalities 
prior to finalizing the reports. Some municipalities signed a certification 
statement on the accuracy of the information as presented. 
On April 11, 2014, the City received proposals for Closed Circuit 
Television (CCTV) and Manhole (MH) Inspection On-Call Service 
Contracts, and City Council awarded to all four proposers at their April 
14th meeting. CCTV inspection work in specific subareas is currently 
assigned to RedZone Robotics. By August 30th, RedZone CCTV'd 1377 
pipe segments for as total of247,443 lineal feet of sanitary sewer 
inspected in Phase 1 and 1385 pipe segments for total of250,662 lineal 
feet inspected in Phase 2 per invoices submitted. The NASSCO P ACP
coded data is being reviewed and evaluated by Hazen and Sawyer (H&S) 
for the SSES and Rehabilitation Plan. Data and database issues have been 
encountered on the initial August 30th submission as well as additional 
subsequent ones. As ofthis writing, a complete PACP-compliant database 
has NOT been received for use in developing the SSES as required. The 
City has placed RedZone on notice for breach of contract for the failure to 
perform and continues to work to obtain a compliant database. 
The City finalized a contract with Mr. Rehab for manhole inspections in 
the Phase 1 and 2 areas as determined from the flow monitoring. With the 
assistance ofH&S, the pilot inspection data was reviewed to be MACP 
compliant. 

27. Rehabilitation Plan- No progress. The SSES is required to be complete in 
order to develop the Rehabilitation Plan. 
28. Rehabilitation of Priority Areas of Collection System- No progress. The 
rehabilitation plan is the precursor of this. 
29. \Vet \Veather Operation Plan- Completed. 

E. Pretreatment Program 
30. General Duty- In progress. The City has an approved pretreatment program 
and continues to regulate industrial users in the collection system. 
31. Enforcement Response Plan (ERP) Implementation- In progress. The 
City continues to follow the ERP in order to encourage compliance from all 
industrial dischargers. 
32. ERP- Penalty Escalation and Compliance Schedule- In progress and 
continuing. The City continues escalating penalties for all industries that are in 
significant non-compliance for a given parameter for two consecutive quarters. 
As penalty escalation had not been detailed in the ERP, the City has documented 
the process and ammmts for consistency and as a reference tool. 
33. ERP- Order, Permit Revocation, and Federal Referral- In progress. 
The City continues escalating the enforcement actions focusing on the financial 
penalties assessed to permittees who remain in significant non-compliance. The 
City continues to confer with US EPA while attempting to have industries achieve 
compliance. One industry has been problematic for an extended time following 
completion of a recent compliance agreement. US EPA requested additional 
information from the industry and has been speaking with the City regarding this 
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permittee's recent compliance. The City met with an industry representative in 
2012 to discuss recent compliance and plans for long-term attainment. The 
industry installed an automated skimming system they believe will address their 
non-compliance for oil and grease. In 2013, another phase of pretreatment was 
constructed with space allocated for further pretreatment if necessary. Since the 
system has been on-line, their compliance has improved to sporadic violations 
with decreasing frequency and inconsistent noncompliance instead of SNC. The 
City continues to closely monitor this industry for compliance. 
34. Local Limit Adoption by Contributing Municipalities- In progress. All 
the municipalities with permitted industries have adopted the ordinance. 
Electronic versions of the City's sewer use ordinance had been provided to each 
municipality, engineer, and/or solicitor to prepare for adoption. This requirement 
is detailed in the revised intermunicipal agreement being reviewed and executed 
by the contributing municipalities. This is reiterated in the annual request for 
information to complete the requisite annual system operations report. 
35. Non-Residential Connection Evaluation and Investigation- In progress. 
The City has been working with the contributing municipalities to obtain this 
information periodically to summarize, survey, and evaluate nonresidential users 
in the service area that may need to be permitted. A standardized method for 
routine reporting will be developed in cooperation with the municipalities under 
the new intermunicipal agreement. 
36. Increased :Monitoring for Violators- In progress and continuing. The City 
continues to increase City sampling and encourage increased voluntary self
monitoring for industries with violations. In general, permits may be amended or 
re-issued requiring multiple resamples for parameters with prior compliance 
issues. Some permits require increased frequency of monitoring for multiple 
quarters of compliance prior to returning to a less frequent self-monitoring 
schedule. Additional monitoring by both the City and the industry is tracked and 
reported annually. The merits of increased self-monitoring are routinely 
discussed as industries are encouraged to do so to avoid SNC and publication. 
37. Pretreatment Computerized Management System - In progress and 
continuing. The City continues data entry into a commercial pretreatment 
database as well as an abbreviated spreadsheet upon receipt of analytical results 
from both City and industrial sampling. 
38. Local Limits Re-Evaluation- Completed. Evaluation submitted to US DoJ 
and US EPA on May 5, 2006. Comments were received from US EPA and the 
City initially worked with B&V to address the comments and concerns. The 
City's renewed NPDES permit, effective December, 2013, includes requirements 
for local limits re-evaluation. The local limits sampling plan for the collection 
system was developed with some locations being modified slightly to be more 
representative of the system as a whole and to reflect new service area additions. 
The City formally documented the sampling locations for a local limits site 
sampling plan focusing on the collection system locations and incorporated the 
industries as well. The treatment plant sampling plan locations were used as 
discussed previously, and the sampling and analysis has been completed. 
Simultaneously, the City developed and issued an RFP for local limits 
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development and pretreatment support. Due to some personnel issues, the RFP 
issuance was delayed and proposals will not be received until October 30th. 
39. Quarterly SNC Reports to US EPA- In progress. With all the reports 
submitted for the first quarter, we were pleased that no Sills were in SNC. For 
the second quarter, there were six SIUs in SNC of which only two were directly 
due to the sampling. The others were due to failures to report or resample. The 
City monitors penalty payment status and will continue to investigate errors in the 
penalty payment and posting as reported to the US EPA. The City continues 
working interdepartmentally to resolve and ensure accurate tracking and reporting 
in all systems. We will continue to work to resolve this issue as specific entries 
and adjustments have been identified. There continue to be industries that are not 
current with their payment, but they are decreasing in number on the specific 
pretreatment report and overall when doing the investigative reviews. The City 
has been making follow-up calls to those who are delinquent to prompt payment. 

F. Funding 
40. Funding- In progress. As was presented previously, the City has separated 
the City Retail Sewer Fund from the Sewer Fund that addresses the entire system. 
This accounting change allows the City to keep storm water expenses separate 
from sanitary sewer expenses and ensure the City is paying appropriately into the 
Sewer Fund for the City's retail customers per the new intermunicipal 
agreements. The formal separation was approved by City Council with the actual 
accounts being created as necessary. The 2015 budget was presented to City 
Council with the new fund separation and the budgeted transfer amount from the 
Sewer Fund to the General Fund remaining at $3,000,000. In order to stabilize 
finances, this transfer will be taken periodically throughout the year. 

VI. REPORTING REQUIREMENTS 
41. Report Contents and Certification 

(a) Remedial Measures Paragraphs 7 through 40- See above 
numbered sections. 

(b) Anticipated Problems - See italics in above numbered sections. 
(c) Additional Matters- See italics in above unnumbered sections. 
(d) Certification Statement-

I certify under penalty of law that this information was prepared under my 
direction or supervision in accordance with a system designed to assure 
that qualified personnel properly gather and evaluate the information 
submitted. Based on my directions and my inquiry of the person(s) who 
manage the system, or the person(s) directly responsible for gathering the 
information, the information submitted, is to the best of my knowledge 
and belief, true, accurate, and complete. 
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0\ j L.f:/JS 
Date I 

Public Works Director 
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Hazen & Sawyer 
City of Reading Collection Systems Engineering Support 

This Progress Report covers the period from October 1, 2014 through December 31, 2014 for 
engineering services related to the City of Reading Collection System Support. 

Primary efforts during this time period included the following activities: 

Task 1 - Hydraulic Modeling and Capacity Evaluation 
• Continued capacity evaluation of the City's interceptors including the connection point's from 

contributing municipalities. 
• Reviewed potential "hot spots" of capacity limited area's against pipe condition ratings for 

potential causes. 
• Further calibration for wet weather was completed with 2013-14 flow data. 
• Meetings, teleconferences and coordination with the City occurred throughout the reporting 

period. 

Task 2 -Temporary Flow Metering 
• This task is complete. 

Task 3 - Calibration of Hydraulic Model 
• This task is complete. 

Task 4- VI Evaluation 
• This task is complete. 

Task 5- Capacity Analysis and Assurance 
• Capacity analysis under current and future conditions continued during this quarter. 

Task 6- Condition Assessment and System Investigation 
• CCTV of Priority 2 sewers was substantially completed during this reporting period. 
• Review and evaluation of CCTV data for Priority 1 and Priority 2 basins continued during this 

quarter. 
• Pipe collapse and blockages observed within the system via CCTV review were reported to the 

City once identified. 
• ·worked with the City and their lawyers in obtaining tmstworthy, reliable data from the City's 

CCTV consultant, RedZone Robotics throughout this reporting period. 

Task 7 - Sanitary Sewer Evaluation Survey 
• H&S provided the City the SSES report on December 5, 2014. Comments received on the report 

will be incorporated in Chapter 3 of the rehabilitation plan, for which the SSES report is made 
part of 
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Task 8 -Manhole Inspection and Evaluation 
• Assisted the City in negotiating a contract for manhole inspections. 
• Notice to proceed for manhole inspections was issued to Mr. Rehab for the inspection of Priority 

1 and Priority 2 basin manholes ( approx. 2100 MH) on October 1, 2014. 
• Coordinated with Mr. Rehab on receiving the manhole inspection reports. 
• Mr. Rehab has provided reports for 123 7 out of 2113 manholes within this reporting period. 

Task 9 -Rehabilitation Plan 
• Began drafting sections and developing cost tables that will be made part of the rehabilitation 

plan. 
• Reviewed 2008-09 smoke testing data. 
• Began working with the City in identifying programs and implementation schedule to be made 

part of final plan. 

Task 13- Technical Standards. Specifications and Construction Details 
• Continued working with the City in identifying standard details and specifications needed to 

support work associated with rehabilitation projects. 
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City of Reading 
'Vastewater Treatment Plant Upgrades 
PM/CM Monthly Progress Report 
Hi.ll/\Veston!Hazen and Sawyer 

Project # PPH-00948 

Hill International Invoice #73 Includes: 
Duane Morris Invoice: (No Billings November 2014) 
Hazen and Sawyer Invoice: (No. 000072 November 2014) 
Weston Invoice: (No Billings November 2014) 

Executive Summary: 

November 2014 

Administrative Notes: 

Notice to Proceed issued on September 9, 2008; 
Project Kickoff meeting held September 15 2008. 
The PM/CM contract was signed on Nov. 11, 2008. 

Reconciliation Amendment I signed April 11, 2011 
Reconciliation Amendment II signed Dec. 7, 2011 

Reconciliation Amendment III signed Sep.14, 2012 
Reconciliation Amendment IV signed Sep.28, 2012 

Reconciliation Amendment V signed Aug.5, 2013 
Reconciliation Amendment VI signed Apr. 29 2014 

The Project Management/Construction Management (PM/CM) team continued work on Consent Decree related tasks 
as well as other supporting Wastewater Treatment Plant (WWTP) tasks. Critical work items for November included: 
continued design oversight work (review of 90% Solids and 100% Liquids design submittals) for the WWTP 
upgrades, responding to bidder questions for the 6CPS Phase II designer procurement, construction management 
services for the secondary digesters (project kickoff) and ongoing project management/controls tasks integrating the 
effort. 

Anticipated work for December includes: continued design oversight work (review of RKK's 100% Liquids design) 
for the WWTP upgrades and 6CPS Phase I project, construction management of the secondary digesters project, and 
ongoing project management/controls tasks integrating the effort. 

A more detailed task breakdown of the November work effort is included in the respective PM/CM's subcontractor 
invoices/reports. 

Project Management (Hill: also see invoice): 
• PM Administration functions: Project team coordination/integration including action item review, 
correspondence, and deliverables status. 

Project Controls (Hill: also see invoice): 
• Performed required Project Controls functions: Prepare and review agenda for client meetings, 
Attendance at City Manager Updates on 111/24; Coordination with the project team and City including action item 
review, Review and comment upon RKK's 100% Liquids Cost Estimate, Coordination with project team regarding 
contract administration, including: Task Order support including updating of the PM/CM Tasks Costs spreadsheet, 
and Monthly Report preparation. 

TVWTP Design Oversight- 60% thru I 00% (H&S: also see invoice) 
• Completed a technical review ofRKK's 90% solids design 
• Began the review ofRKK's 100% Liquids design 
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• Coordination with RKK, City, and PM/CM Team 

6CPS Phase II Designer RFQIRFP (H&S: also see invoice): 
• Reviewed and provided City with draft responses to bidder's questions 
• Coordination with City and PM/CM Team 

Secondary Digesters OV! Services (Hill): 
• On site construction management services 
• Correspondence with City and contractor relating to electrical permit 
• Review of outstanding contractor submittals, including baseline schedule, and applications for payment 
• Visit Spring Township vVWTP 
• Prepared and conducted project meetings 
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ENGINEER'S MEMORANDUM OF PROJECT STATUS 
ANAEROBIC DIGESTER REHABILITATION PROJECT 

CITY OF READING 
November 1, 2014 

Prepared by T &M Associates, Inc. 
1. Project Schedule: Reference is made to the electronic project schedule, 19th update of the 
baseline, submitted to the City of Reading and Hill International along with this report on 1113/14 
(dated 10/31 /14). The schedule reflects a 3 week project completion delay as a result of the delay 
in the beginning of the fabrication of the combined heater/heat exchanger. Comments from Hill 
on September's schedule are summarized as follows: 

"Continue to coordinate with RK&K, so plant operations (MOPO) are maintained, the 
plant meets permit, any design-related conflicts are resolved, and site logistics are 
coordinated. Reevaluate the completion of Activity #132- Solids Contract Notice of Award 
- for the \VWTP; assign a predecessor activity." 
T &M has been coordinating with RK&K and the City throughout the design process regarding 
the overall facility upgrade project, and we are continuing close coordination as we move into 
construction. A construction coordination meeting(s) may be necessary with RK&K (not 
presently within T &M' s scope of services). T &M will confirm the completion date of Activity 
#132 with RK&K and obtain a predecessor activity from RK&K. 
"Perform contracted, construction related services- review shop drawings, answer RFis, 
process pay application, assist/coordinate with the digesters' construction inspector, etc.
throughout this phase." 
T &M is currently performing the above duties per the contract with the City. 
2. Completed Tasks- Project Schedule Update: As of 10/31114, under "Construction 
Engineering Services", Task Nos. 114, 115, 119, and 121 (Digester #4 cleaning) have been 
completed. Task No. 116 "Shop Drawing Review" and Task No. 128 "Response to RFis" are in 
progress. 

3. Project Update: 
a) T &M attended a scheduling conference conducted by Hill on 10/3114. 
b) Power has been provided to the job trailer by the electrical contractor. 
c) Digester No.4 was drained and sludge contents removed. Pay quantity for residual sludge 
removed to be based on fmal sludge level at 12.25 feet from bottom manway to top of sludge 
blanket. 
d) Lead abatement work has been substantially completed. 

4. Current Schedule Status: 
a) T &M will continue shop drawing review and responding to contractor RFis. 

5. Project Schedule Immediate Milestones (November): 
a) T &M will coordinate with Evoqua on scheduling inspection of Digester #4 cover. 
b) T&M will perform inspection ofDigester #4 cover with the manufacturer and the City 
following the cover removal and placement on cribbing. 
Schedule Status Memorandum Page 2 
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6. Action Item on Schedule and Immediate Milestones: 

The General Contractor shall provide updated delivery date for the long lead time equipment. The 
delay in the submission of the shop drawing for the combined heater/heat exchanger results in a 
projected project completion delay on the schedule, which may be rectified during the fabrication 
period. 

END OF REPORT 
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ENGINEER'S MEMORANDUM OF PROJECT STATUS 
ANAEROBIC DIGESTER REHABILITATION PROJECT 

CITY OF READING 
December 1, 2014 

Prepared by T &M Associates, Inc. 

1. Project Schedule: Reference is made to the electronic project schedule, 20th update of 
the baseline, submitted to the City of Reading and Hill International along with this 
report on 12/1/14 (dated 11128114). The schedule reflects a 17-day project 
completion delay based on the (1~ schedule update) as a result of the delay in the 
beginning of the fabrication of the combined heater/heat exchanger. Comments 
from Hill on September's schedule are summarized as follows: 

"Continue to coordinate with RK&K, so plant operations ~IOPO) are 
maintaine£4 the plant meets permit, any design-related conflicts are resolved, and 
site logistics are coordinated. Reevaluate the completion of ActlJtity #132- Solids 
Contract Notice of A ward- for the lVliTP; assign a predecessor actiJtity." 
T &M has been coordinating with RK&K and the City throughout the design process 
regarding the overall facility upgrade project, and we are continuing close 
coordination as we move into construction. A construction coordination meeting(s) 
may be necessary with RK&K (not presently within T &M's scope of services). T &M 
will confirm the completion date of Activity #132 with RK&K and obtain a 
predecessor activity from RK&K. 

"Perform contracted, construction related senices- renew shop draJJtings, 
answer RFis, process pay application, assist/coordinate with the digesters' 
construction inspector, etc. - throughout this phase." 
T &M is currently performing the above duties per the contract with the City. 

2. Completed Tasks- Project Schedule Update: As of 11128/14, under "Construction 
Engineering Services", Task Nos. 114, 115, 119, 121 and 122 have been completed. In 
progress are the following tasks: Task No. 116 "Shop Drawing Review", Task No. 117 
"Fabrication and Delivery of Heat Exchangers", Task No. 118 "Fabrication and 
Delivery of Linear Motion Mixers", Task No. 120 "Interior Building Modifications", 
Task No. 123 "Digester No.4 Cover Rehabilitation", and Task No. 128 "Response to 
RFis". 

3. Project Update: 
a) Lead abatement work has been completed. 
b) T &M continues to review shop drawings and respond to RFis. 
c) T &M attended the job meeting on 11/26/14. 
d) T &M observed Eastern's initial attempt to remove the cover. The following is a 

partial account of the attempted cover removal: East an initiated operations to remove the 
covrr in the morning of 11/25/14. A 550-ton crane was positioned on the west side of the secondary 
digester complex (in front of the building). The total weight of the cover with ballast, as provided 
by the manufacturer (Evoqua), is 130 tons. The manufacturer provided a breakdown to the 
contractor for individual cover component weights, and the contractor calculated the weight of the 
cover with ballast and top plating removed at approximately 70 tons. The contractor spent several 
hours adjusting and aligning the rigging. At approximately 1:30pm, the operation was called off 
after the contractor observed that the weight of the cava, as measured by the crane, is heavier than 
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previously anticipated and calatlated. If all weights from the manufacturer were acmrate the 
cover removal should have been feasible. The contractor was not comfortable with the marginal 
factor of safety based on his observations so the pull was postponed. One possible cause for the 
apparent overweight cover is that regular concrete was used in place of the lightweight pearlite 
insulation on the ceiling plate. The approach moving forward is to remove the concrete insulation 
layer by 12/1/14 and pull the cover on 12/2/14. This will not harm the cover and should facilitate 
its removal from the tank. 

4. Current Schedule Status: 
a) T &M will continue shop drawing review and responding to contractor RFis. 

5. Project Schedule Immediate Milestones (December): 
a) T &M will perform inspection of Digester #4 cover with the manufacturer and the 

City following the cover removal and placement on cribbing, which has been 
tentatively scheduled for 12/12/14. 

6. Action Item on Schedule and Immediate Milestones: 
The General Contractor shall provide updated delivery date for the long lead time 
equipment. The delay in the submission of the shop drawing for the combined 
heater/heat exchanger results in a projected project completion delay on the schedule, 
which may be rectified during the fabrication period. 

END OF REPORT 
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ENGINEER'S MEMORANDUM OF PROJECT STATUS 
6th & CANAL PUMP STATION (6CPS)- SHORT TERl'f IMPROVEMENTS 

PROJECT 
December 1, 2014 

Prepared by T &M Associates, Inc. 
1. Project Schedule: Reference is made to the third update of the approved baseline schedule, 
submitted to the City of Reading along with this report on 12/1/14 (dated 11/26/14). The baseline 
schedule was accepted by Hill on 9/2/14, and comments on the second update were received from 
Hill on 1211114, with the following review recommendations: 

= Refrain from altering Original Durations - Updates should be accomplished by inserting the Actual 
Start, %complete, and/or Actual Finish. 
= If during the update, it becomes apparent that more time is required to complete a task than was planned 
and shown as the Original Duration, Industry standard is to modify the Remaining Duration for that task. 
= Continue to refine the schedule and add more detail as the design progresses, Replace long lags 
(durations over 10 days) with activities. 
= Continue to submit monthly schedule updates. 

T &M acknowledges the above schedule review comments and will incorporate them accordingly. 
2. Completed Tasks- Project Schedule Update: As of 11128/14, T&M has completed project 
schedule Task No. 29 (60% Design Phase) and Task No. 31 (Submit 60% Design). As discussed 
with the City at the 30% design review meeting, Task No. 30 "code determination and code 
meeting", will be conducted following 60% design review and approval. 

3. Project Update: 
a) T &M received written 30% design review comments from Hazen & Sawyer on 10/27114. 
b) T &M addressed written 30% design comments from the City and Hazen & Sawyer in the 60% 
design submission. 

4. Current Schedule Status: 
a) The 60% design phase has been completed on time. 

5. Project Schedule Immediate Milestones (December): 
a) T&M will meet with the City on 12/9/14 to review the 60% design. 
b) T &M will coordinate with the City to schedule a "one stop shop" meeting with City codes and 
fire department upon 60% design approval. 

6. Outstanding Information Required and Action Items: 

T &M requests manufacturer's information (shop drawing or record drawing) on the VFD panels. 
The capacity of the exhaust fans is required in order to balance cool air flow to the cabinets. This 
item will be incorporated as an Alternate on the Bid Form, per City direction. 
7. Upcoming Project Milestones: 

T &M will incorporate 60% design review comments. 
8. T&M Action Item on Meeting the Upcoming Project Milestones: 

T &M does not foresee any concerns at this time with meeting upcoming project milestones. 
END OF REPORT 
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ENGINEER'S MEMORANDUM OF PROJECT STATUS 
6th & CANAL PUMP STATION (6CPS)- SHORT TERM IMPROVEMENTS 

PROJECT 
January 2, 2015 

Prepared by T &M Associates, Inc. 
1. Project Schedule: Reference is made to the fourth update of the approved baseline schedule, 
submitted to the City ofReading along with this report on 112/15 (dated 12/31/14). The baseline 
schedule was accepted by Hill on 9/2/14, and comments on the second update were received from 
Hill on 12/1114, with the following review recommendations: 

.::: Refrain from altering Original Durations - Updates should be accomplished by inserting the Actual 
Start,% complete, and/or Actual Finish. 
:=' If during the update, it becomes apparent that more time is required to complete a task than was planned 
and shown as the Original Duration, Industry standard is to modify the Remaining Duration for that task. 
= Continue to refine the schedule and add more detail as the design progresses, Replace long lags 
(durations over 10 days) with activities . 
.::: Continue to submit monthly schedule updates. 

T &M acknowledges the above schedule review comments and will incorporate them accordingly. 
2. Completed Tasks- Project Schedule Update: As of 12/31114, the following tasks have been 
completed: Task No. 31, 32, 33, 35, 36, and 37. As discussed with the City at the 30% design 
review meeting, Task No. 34 "code determination and code meeting", will be conducted 
following 60% design. 

3. Project Update: 
a) T &M met with the City on 12/9114 to review 60% design comments. Meeting minutes were 
issued later that day. 
b) T&M received 60% design comments from Hazen & Sawyer on 12/22/14. 
c) T&M is addressing all received design comments in the preparation of the 90% design plans 
and specifications. 
d) T &M obtained part number information for the existing SCAD A system. 
e) T &M contacted Brian Nicarry and scheduled a meeting with the "One Stop Shop" City code 
review board for 1115/15 at 11 :OOam. 

4. Current Schedule Status: 
a) The 60% design phase was completed on time and the project is on schedule. 

5. Project Schedule Immediate :Milestones (January): 
a) T &M will attend a "one stop shop" meeting with City codes and fire department. 
b) T&M will have a telephone conference with the City and OCC to clarify equipment control 
protocols and scope of SCAD A system upgrades. 
c) T &M will prepare 90% design 

6. Outstanding Information Required and Action Items: 

T &M requests manufacturer's information (shop drawing or record drawing) on the VFD panels. 
The capacity of the exhaust fans is required in order to balance cool air flow to the cabinets. This 
item will be incorporated as an Alternate on the Bid Form, per City direction. Schedule Status 
Memorandum Page 2 
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7. Upcoming Project Milestones: 

T &M will incorporate all 60% design review comments and prepare plans and specifications for 
submission in February. 
8. T&M Action Item on Meeting the Upcoming Project Milestones: 

T &M does not foresee any concerns at this time with meeting upcoming project milestones. 
END OF REPORT 
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City of Reading Consent Decree 
Calendar Quarterly Progress Report 

Period Ending March 31st 2015 

V. REMEDIAL MEASURES 

A. General Duties 

7. Duty to Comply with Permit- The City's wastewater treatment plant 
(WWTP) was in compliance with the NPDES permit parameters. 
8. Operation and Maintenance of the Facility- No change. The operation and 
maintenance ongoing program is implemented. 

B. Interim Measures 

9. Interim Compliance- Environmental Management System 
(b) Maintenance Management System- No change. The WWTP 
computerized maintenance management system (CMMS) ongoing 
program is implemented. 
(c) Supervisory Control and Data Acquisition (SCADA) System 

1. Upgrades to the Interim SCADA System- No change. The 
WWTP SCADA system ongoing program is implemented and is 
periodically updated as appropriate. 
2. Upgrades to the SCADA System- No change. This measure 
will be addressed under the Wastewater Treatment Plant upgrade. 

(d) Pretreatment Data Management System- Continuing progress. 
The City continues the use of a commercial pretreatment database as well 
as an abbreviated spreadsheet for simplicity and verification. 

10. Interim Plant Influent Monitoring- No change. The plant influent 
monitoring ongoing program is implemented. 
11. Interim Trickling Filter Performance Measures 

(a) Performance Improvements- No change. The trickling filter 
performance measures ongoing program is implemented. 

12. Process Control Testing- No change. The process control testing ongoing 
program is implemented. 
13. Dangerous Gas Detection- No change. The gas detection ongoing program 
is implemented. 
14. Certified Plant Operators- No change. The ongoing 24/7 qualified 
supervisor coverage is implemented. 
15. Operations and Maintenance Plan- No change. The operations and 
maintenance plan remains in place and is annually reviewed and updated as 
appropriate. 
16. Staffmg Plan- No change. The ongoing 24/7 supervisor coverage is 
implemented. The ongoing communication process is implemented. 
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17. Interim Wet Weather Operational Strategy- No change. Please see the 
wet weather operation plan. 

C. Long Term Evaluation and Construction Schedule- In addition to the Wastewater 
Treatment Plant this remedial measure reporting includes activities associated with pump 
stations, force mains and Act 53 7 planning. 

• The 42" flow-meter replacement project is complete. 

• The 42" force main project is complete. 

• The Sixth and Canal Pump Station Phase I design is moving forward. The 
1 00% design is completed and all comments have been incorporated. The 
specifications have been completed and the project is ready to be bid. 

• The Sixth and Canal Pump Station Phase II design, which was awarded to 
RK&K, is proceeding. The first deliverable, which is the Preliminary 
Design Report, was submitted in draft form on March 25th. The document 
is currently being reviewed. 

• The Anaerobic Digester Rehabilitation project at the Wastewater 
Treatment Plant is proceeding. Activities occurring in the first quarter 
include:, repairs to the digester #4 cover, sandblasting and painting the 
interior of digester #4, removal of old process piping, and the installation 
of the heat exchangers and linear motion mixer on Digester 4. 

• The improvements to the Fritz Island WWTP project design by Rummel, 
Klepper & Kahl, LLP (RK&K) ofY ork, PA is progressing. In order to 
maintain schedule, the project has been split into two components -liquid 
treatment facilities upgrade and solids treatment facilities upgrade. The 
liquid facilities design has progressed and 1 00% design documents and 
specifications are completed. The liquids portion of the project is currently 
out for bids. The solids facilities 100% design documents were delivered 
December 20th. The solids portion of the project is currently ready to go 
out for bids. The P ADEP WQM Part II permit application was received 
on January 29, 2015. The DRBC permit application was submitted and is 
listed on the DRBC's June 2014 Notice of Applications Received (NAR). 
A meeting with PADEP was held on April 28, 2014 at which time the 
changes to the project were presented. We will determine if another 
P ADEP 53 7 plan update and consent decree paragraph 18 and 19 updates 
are required. The City and RKK believe we will be able to make up the 
time delay and still maintain the project bid schedule. The City is 
pursuing Penn VEST funding and bonds for this project. 

• The City has issued a number of Request for Proposals, namely, Statement 
of Qualifications for Construction Management for Consent Decree 
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Projects and, separately, for Program Management for Consent Decree 
Projects. The City desires to separate the two functions that are currently 
contained under one contract and to enhance the PM services by 
incorporating higher level program management coupled with coaching 
and guiding of City staff so that they can perform the lower level tasks. 
Rebid of the contract was conducted in March and is currently in the 
negotiation stage. 

18. Treatment Plant Alternatives Submission 
(a) Existing Plant Process Evaluation Report- No change. 
(b) Evaluation of Treatment Alternatives Report - There are no 
additional revisions to the WWTP design presently being considered. If 
required, an additional update to the Evaluation of Treatment Alternatives 
will be submitted along with an updated 537 Planning Special Study. 

19. Capital Improvements Plan- No change at this time. 
20. Request for Proposals -An RFP for Construction management was issued 
in February and an RFP for Project Management was issued in March. 
21. Permit Applications and Design- The WWTP Upgrade project's DRBC 
permit application was submitted and is listed on the DRBC's June 2014 Notice of 
Applications Received (NAR). 
22. Permitting- The WWTP Upgrade project's P ADEP WQM Part II Permit 
application was received on January 29th, 2015. The Secondary Digester 
Rehabilitation project's DRBC permit application was approved on June 11, 2014. 
23. Construction Completion- No report. 
24. Start-Up and Operation- No report. 

V. REMEDIAL MEASURES 

B. Interim Measures 
9. Interim Compliance- Environmental Management System 

(d) Pretreatment Data Management System- Continuing progress. 
The City continues the use of a commercial pretreatment database as well 
as an abbreviated spreadsheet for simplicity and verification. 

D. Collection System 

25. GIS Mapping System- In progress. See below. 
(a) Purpose of GIS System- Not applicable. 
(b) GIS Mapping of the Sanitary Sewer Collection System- Certified 
and continuing. The City transmitted a certification for the functionality 
of the GIS on June 28, 2013. The City continues working to improve the 
accuracy of the information and ensuring the information is tracked as 
changes are made to the collection system impacting the GIS. The City 
has been using CCTV and magnetic locating as well as cross-referencing 
between design plans, GIS, and aerial imagery to investigate and resolve 
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inconsistencies to update the database. Internal discussions include the 
procedures for continual updating and maintenance of the database. 
(c) GIS Mapping of the Storm Water Collection System- Certified 
and continuing. The City transmitted a certification for the functionality 
of the GIS on June 28, 2013. The City continues improving the accuracy 
of the information and ensuring the information will be kept current as 
changes are made to the collection system that impacts the GIS. 

26. Sanitary Sewer System Evaluation Program 
(a) III Analysis by Subsystem 
The City continued investigating and updating the mapping required for 
the collection system investigative, modeling, and rehabilitative work. 
Hazen & Sawyer continued evaluating the data from various sources to 
complete the evaluation of the inflow and infiltration into the City's 
system by subareas. 
1. Baseline Flow and Rainfall- In Progress. System-wide flow 
metering was conducted in 2005 and temporary flow meters and rain 
gauges were placed in the system again from December 2013. through 
March 2014. All flow and precipitation data were received by Hazen & 
Sawyer for evaluation and inclusion. 
2. Hydraulic Modeling- In Progress. City Council awarded a contract 
with Hazen & Sawyer for an enhanced scope of services to include this 
and other collection system engineering support on October 14, 2013. The 
hydraulic model was developed and a dry weather calibration was 
performed using the 2005 flow data. Further calibration for wet weather 
was completed with the new flow, weather, and pump station data. As 
discussed during a technical meeting, we will arrange for a demonstration 
of the model upon request. 
(b) Sewer System Evaluation Survey -Completed and ongoing. The 
sanitary manhole numbering system is refined continually as field work 
shows additional or missing manholes and will continue to do so. Hazen 
& Sawyer has refined subareas with the newer GIS data used as the base. 
The computerized maintenance management system implementation 
project progressed to go live with full-scale geospatially-oriented tracking 
of preventive and corrective maintenance as well as repairs. The asset 
relationship for certain activities is being reviewed where there is not a 
City asset to associate with the work, such as a clog on a lateral pipe. 
Options for tracking this work in the CMMS are being evaluated, and the 
City implemented a new service request tracking system in 2015 which 
may provide some reporting and trending options while not linking to an 
asset in the GIS. 
After soliciting and evaluating proposals, W oolpert performed field 
investigation and observations at the sanitary sewer intermunicipal 
connection points and flow meters as determined through the Act 537 
planning and intermunicipal agreement mapping processes. 
The connection point locations mapped by SSM Group were distributed 
for municipal review to be finalized with the municipalities prior to the 
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connection point and flow meter report being finalized. Additional 
changes were incorporated based upon review and comment. A combined 
report including the SSM connection point mapping and Woolpert 
evaluation was sent to each municipality for review and comment. 
Several municipalities sent comments for review by the City and 
consultants and some municipalities signed a certification statement on the 
accuracy of the information as presented. Remaining follow-up and 
update needs are being evaluated to ensure their accuracy. 
On April 11, 2014, the City received proposals for Closed Circuit 
Television (CCTV) and Manhole (MH) Inspection On-Call Service 
Contracts. CCTV inspection work in specific subareas was assigned to 
RedZone Robotics. RedZone CCTV' d 13 77 pipe segments in Phase 1 and 
1385 pipe segments in Phase 2. The NASSCO PACP-coded data was 
reviewed and evaluated by Hazen and Sawyer (H&S) for the SSES and 
Rehabilitation Plan. Data and database issues were encountered on 
multiple submissions. A 'final' compliant database including a total of 
507,672 lineal feet of pipe CCTV'd was received with both the summary 
data and selected videos reviewed for inclusion in the SSES report to 
develop the Rehabilitation Plan. 
The City finalized a contract with Mr. Rehab for manhole inspections in 
the Phase 1 and 2 areas as determined from the flow monitoring. With the 
assistance ofH&S, the pilot inspection data was reviewed to be MACP 
compliant. Ongoing manhole inspection data submissions were reviewed 
by H&S in the SSES with 1441 manhole inspections completed. 
The smoke testing data was reviewed for inclusion in the SSES as well. 

27. Rehabilitation Plan- H&S submitted the Rehabilitation Plan this quarter 
per the Amended Consent Decree deadline. This included the SSES chapter 
based upon the SSES investigative data as discussed above 
28. Rehabilitation of Priority Areas of Collection System- No progress. The 
rehabilitation plan is the precursor of this. 
29. Wet Weather Operation Plan- Completed. 

E. Pretreatment Program 

30. General Duty- In progress. The City has an approved pretreatment program 
and continues to regulate industrial users in the collection system. 
31. Enforcement Response Plan (ERP) Implementation- In progress. The 
City continues to follow the ERP in order to encourage compliance from all 
industrial dischargers. 
32. ERP- Penalty Escalation and Compliance Schedule- In progress and 
continuing. The City continues escalating penalties for all industries that are in 
significant non-compliance for a given parameter for two consecutive quarters. 
As penalty escalation had not been detailed in the ERP, the City has documented 
the process and amounts for consistency and as a reference tool. 
33. ERP- Order, Permit Revocation, and Federal Referral- In progress. 
The City continues escalating the enforcement actions focusing on the financial 
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penalties assessed to permittees who remain in significant non-compliance. The 
City continues to confer with US EPA while attempting to have industries achieve 
compliance. The City continues to closely monitor an industry that has been 
making gradual improvements and additions to their pretreatment system. As this 
industry has had Long-term SNC and compliance issues, the City will continue to 
monitor the industry for compliance until it is achieved consistently. If progress 
stalls, the City will refer to US EPA. 
34. Local Limit Adoption by Contributing Municipalities -In progress. All 
the municipalities with permitted industries have adopted the ordinance. 
Electronic versions of the City's sewer use ordinance had been provided to each 
municipality, engineer, and/or solicitor to prepare for adoption. This requirement 
is detailed in the revised intermunicipal agreement being reviewed and executed 
by the contributing municipalities. This is reiterated in the annual request for 
information to complete the requisite annual system operations report. 
35. Non-Residential Connection Evaluation and Investigation- In progress. 
The City has been working with the contributing municipalities to obtain this 
information periodically to summarize, survey, and evaluate nonresidential users 
in the service area that may need to be permitted. A standardized method for 
routine reporting will be developed in cooperation with the municipalities under 
the new intermunicipal agreement. 
36. Increased Monitoring for Violators -In progress and continuing. The City 
continues to increase City sampling and encourage increased voluntary self
monitoring for industries with violations. In general, permits may be amended or 
re-issued requiring multiple resamples for parameters with prior compliance 
issues. Some permits require increased frequency of monitoring for multiple 
quarters of compliance prior to returning to a less frequent self-monitoring 
schedule. Additional monitoring by both the City and the industry is tracked and 
reported annually. The merits of increased self-monitoring are routinely 
discussed as industries are encouraged to do so to avoid SNC and publication. 
37. Pretreatment Computerized Management System- In progress and 
continuing. The City continues data entry into a commercial pretreatment 
database as well as an abbreviated spreadsheet upon receipt of analytical results 
from both City and industrial sampling. 
38. Local Limits Re-Evaluation- Completed. Evaluation submitted to US DoJ 
and US EPA on May 5, 2006. Comments were received from US EPA and the 
City initially worked with B&V to address the comments and concerns. The 
City's renewed NPDES permit, effective December, 2013, includes requirements 
for local limits re-evaluation. The local limits sampling plan for the collection 
system was developed with some slight modifications to be more representative 
of the system as a whole and to reflect new service area additions. The City 
formally documented the sampling locations for a local limits site sampling plan 
focusing on the collection system locations. The treatment plant sampling plan 
locations were used as discussed previously, and the sampling and analysis has 
been completed. Simultaneously, the City developed and issued an RFP for local 
limits development and pretreatment support with proposals received October 30, 
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2104. After delays due to personnel issues, the selection committee planned 
discussion of the ranking with City Council award is anticipated shortly. 
39. Quarterly SNC Reports to US EPA- In progress. With all the reports 
submitted for the first quarter, we were pleased that no SIUs were in SNC. For 
the second quarter, there were six SIUs in SNC of which only two were directly 
due to their analytical results. The third quarter yielded only two Sills in SNC. 
While the fourth quarter increased to three SIUs in SNC, one was solely from a 
late third quarter violation with an industry that has an infrequent batch discharge 
impacting the ability to take numerous additional samples. The resample taken 
was in compliance but they remained in SNC. The City monitors penalty 
payment status and continues to investigate internal posting and reporting errors 
in the penalty payment status report. We have worked internally to resolve this 
issue as specific entries and adjustments have been identified and there are fewer 
errors discovered. There continue to be industries that are not current with their 
payment, but the specific pretreatment report is more accurate requiring less 
investigative reviews. The City makes follow-up calls to those who truly are 
delinquent in an attempt to prompt payment. 

F. Funding 

40. Funding- In progress. As was presented previously, the City has separated 
the City Retail Sewer Fund from the Sewer Fund that addresses the entire system. 
This accounting change allows the City to keep storm water expenses separate 
from sanitary sewer expenses and ensure the City is paying appropriately into the 
Sewer Fund for the City's retail customers per the new intermunicipal 
agreements. The formal separation was approved by City Council with the actual 
accounts being created as necessary. The retroactive inter-fund expenses transfers 
for 2014 were calculated and booked. The method to keep these revenue and 
expenses accurate in real-time has been implemented for 2015. Additionally, the 
City presented this accounting change to the municipalities that are under the new 
intermunicipal agreement and detailed how the City pays from the Retail Sewer 
fund into the Sewer Fund as a bulk customer with the rate calculated per the new 
intermunicipal agreement. These capital and operating transfers were also booked 
in the first quarter of2015for the entire year 2014. 
The 2015 budget as presented to and adopted by City Council with the new fund 
separation has the budgeted transfer amount from the Sewer Fund to the General 
Fund remaining at $3,000,000. In order to stabilize finances, this transfer will be 
taken periodically throughout the year. 

VI. REPORTING REQUIREMENTS 

41. Report Contents and Certification 
(a) Remedial Measures Paragraphs 7 through 40- See above 

numbered sections. 
(b) Anticipated Problems- See italics in above numbered sections. 
(c) Additional Matters- See italics in above unnumbered sections. 
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(d) Certification Statement -

I certify under penalty of law that this information was prepared under my 
direction or supervision in accordance with a system designed to assure 
that qualified personnel properly gather and evaluate the information 
submitted. Based on my directions and my inquiry of the person(s) who 
manage the system, or the person(s) directly responsible for gathering the 
information, the information submitted, is to the best of my knowledge 
and belief, true, accurate, and complete. 

Date I I 
Public Works Director 
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Hazen & Sawyer 
City of Reading Collection Systems Engineering Support 

This Progress Report covers the period from January 1, 2015 through February 28, 2015 for engineering 
services related to the City of Reading Collection System Support. Please note that due to the major deadline 
of the Rehabilitation Plan, this report, which accompanied an invoice, only covers until this rep011 was 
finalized immediately prior to submission. 

Primary efforts during this time period included the following activities: 

Task 1 - Hydraulic Modeling and Capacity Evaluation 
• This task is complete. 

Task 2 - Temporary Flow Metering 
• This Task is complete. 

Task 3 - Calibration of Hydraulic Model 
• This task is complete. 

Task 4 -III Evaluation 

• This task is complete. 

Task 5 - Capacity Analysis and Assurance 
• This task is complete. 

Task 6 - Condition Assessment and System Investigation 
• Review and evaluation of CCTV data for Priority 1 and Priority 2 basins continued. 
• Worked with the City and their lawyers in obtaining trustworthy, reliable data from the City's CCTV 

consultant, RedZone Robotics during this period. 
• Review and evaluation of Manhole data from Mr. Rehab for Priority 1 and Priority 2 basins were 

completed this period. 

Task 7 - Sanitary Sewer Evaluation Survey 
• H&S provided the City the SSES report on December 5, 2014 and during this period incorporated 

comments received as Chapter 3 of the Rehabilitation Plan, of which this SSES report is a part. 

Task 8 - Manhole Inspection and Evaluation 
• Notice to proceed for manhole inspections was issued to Mr. Rehab for the inspection of Priority 1 and 

Priority 2 basin manholes (approx. 2100 MH) on October 1, 2014. 
• Coordinated with Mr. Rehab on receiving the manhole inspection reports. 

Task 9 - Rehabilitation Plan 
• Reviewed 2008-09 smoke testing data. 
• Worked with the City in identifying programs and implementation schedule to be made part of final plan. 
• Submitted draft Rehabilitation Plan to City and others for review and comment. Incorporated comments 

received into the final report. 
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Task 13- Technical Standards, Specifications and Construction Details 
• Continued working with the City in identifying standard details and specifications needed to support work 

associated with rehabilitation projects. 

Meetings, teleconferences and coordination with the City occurred throughout the reporting period. 
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City of Reading Consent Decree 
Calendar Quarterly Progress Report 

Period Ending June 30th 2015 

V. REMEDIAL MEASURES 

A. General Duties 

7. Duty to Comply with Permit- The City's wastewater treatment plant 
(WWTP) was in compliance with the NPDES permit parameters. 
8. Operation and Maintenance of the Facility-No change. The operation and 
maintenance ongoing program is implemented. 

B. Interim Measures 

9. Interim Compliance- Environmental Management System 
(b) Maintenance Management System- No change. The WWTP 
computerized maintenance management system (CMMS) ongoing 
program is implemented. 
(c) Supervisory Control and Data Acquisition (SCADA) System 

1. Upgrades to the Interim SCADA System- No change. The 
WWTP SCAD A system ongoing program is implemented and is 
periodically updated as appropriate. 
2. Upgrades to the SCADA System- No change. This measure 
will be addressed under the Wastewater Treatment Plant upgrade. 

(d) Pretreatment Data Management System- Continuing progress. 
The City continues the use of a commercial pretreatment database as well 
as an abbreviated spreadsheet for simplicity and verification. 

10. Interim Plant Influent Monitoring- No change. The plant influent 
monitoring ongoing program is implemented. 
11. Interim Trickling Filter Performance Measures 

(a) Performance Improvements -No change. The trickling filter 
performance measures ongoing program is implemented. 

12. Process Control Testing- No change. The process control testing ongoing 
program is implemented. 
13. Dangerous Gas Detection- No change. The gas detection ongoing program 
is implemented. 
14. Certified Plant Operators- No change. The ongoing 24/7 qualified 
supervisor coverage is implemented. 
15. Operations and Maintenance Plan- No change. The operations and 
maintenance plan remains in place and is annually reviewed and updated as 
appropriate. 
16. Staffmg Plan- No change. The ongoing 24/7 supervisor coverage is 
implemented. The ongoing communication process is implemented. 
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17. Interim Wet Weather Operational Strategy -No change. Please see the 
wet weather operation plan. 

C. Long Term Evaluation and Construction Schedule- In addition to the Wastewater 
Treatment Plant this remedial measure reporting includes activities associated with pump 
stations, force mains and Act 537 planning. 

• The 42" flow-meter replacement project is complete. 

• The 42" force main project is complete. 

• The Sixth and Canal Pump Station Phase I design is moving forward. The 
100% design has been completed and all comments have been 
incorporated. The specifications have been completed and the project is 
ready to be bid. Advertisement for construction is tentatively scheduled 
for the 3rd quarter 2015. 

• The Sixth and Canal Pump Station Phase II design, which was awarded to 
RK&K, is proceeding. The first deliverable, which is the Preliminary 
Design Report, was submitted in draft form on March 25th. The document 
was approved and accepted. 

• The Anaerobic Digester Rehabilitation project at the Wastewater 
Treatment Plant is proceeding. Activities occurring in the second quarter 
include: installation of gas piping in digester cover, application of coatings 
to digester cover, installation of wiring for linear motion mixer installation 
of motor control centers (MCCs), conduit, and wire in Digester #1, 2, & 3 
Building, installation of conduit, wire, and light fixtures, installation of 
motor control centers (MCCs), installation of fiber reinforced plastic 
(FRP) system to bottom of roof slab, installation of exterior door frames 
and doors, installation of concrete pipe supports, installation of CMU 
block walls, installation of sludge piping, installation of water piping, 
installation of gas piping, pressure testing of sludge and gas piping, 
startup/testing of combination heater/heat exchangers, startup/testing of 
sludge recirculation pumps startup/testing of sludge recirculation pumps, 
installation ofunit heaters UH-1 and UH-2, installation of combination 
heater/heat exchanger boiler flues, and installation of acid neutralization 
tank. Performance testing of Digester 4 is scheduled to occur in July. 

• The improvements to the Fritz Island WWTP project design by Rummel, 
Klepper & Kahl, LLP (RK&K) is progressing. The project was originally 
split into two components -liquid treatment facilities upgrade and solids 
treatment facilities upgrade. Bids received for the liquids phase in April 
2015 were rejected, necessitating a rebid of the project. It was decided to 
combine the liquids and solids project into one overall project for bidding 
purposes. Contracts and bid documents were revised to reflect these 
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changes. Advertisement for bids is scheduled for the 3rd quarter 
2015.Since the project(s) will need to be rebid, an extension of the consent 
decree was requested. 

• The City was awarded a low interest loan from Penn VEST for the liquids 
portion in the amount of$84 million. Funding for the solids portion is 
scheduled to be awarded in the 3rd quarter 2015. 

• The City received a number of proposals Construction Management for 
Consent Decree Projects and, separately, for Program Management for 
Consent Decree Projects. The City desires to separate the two functions 
that are currently contained under one contract and to enhance the PM 
services by incorporating higher level program management coupled with 
coaching and guiding of City staff so that they can perform the lower level 
tasks. Bids are under review with an award scheduled to be announced in 
the 3rd quarter 2015. 

18. Treatment Plant Alternatives Submission 
(a) Existing Plant Process Evaluation Report- No change. 
(b) Evaluation of Treatment Alternatives Report - There are no 
additional revisions to the WWTP design presently being considered. If 
required, an additional update to the Evaluation of Treatment Alternatives 
will be submitted along with an updated 537 Planning Special Study. 

19. Capital Improvements Plan- No change at this time. 
20. Request for Proposals - An RFP for the design of the 191

h Ward Pumping 
Station was issued in February and an RFP was issued in March. Several 
bids were received in June and are currently being evaluated. 

21. Permit Applications and Design- No change at this time 
22. Permitting- No change at this time. 
23. Construction Completion- No report. 
24. Start-Up and Operation- No report. 

D. Collection System 
25. GIS Mapping System- In progress. See below. 

(a) Purpose of GIS System- Not applicable. 
(b) GIS Mapping of the Sanitary Sewer Collection System- Certified 
and continuing. The City transmitted a certification for the functionality 
of the GIS on June 28, 2013. The City continues working to improve the 
accuracy of the information and ensuring the information is tracked as 
changes are made to the collection system impacting the GIS. The City 
has been using CCTV and magnetic locating as well as cross-referencing 
between design plans, GIS, and aerial imagery to investigate and resolve 
inconsistencies to update the database. Internal discussions include 
standard procedures for updating and maintenance of the database. 
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(c) GIS Mapping of the Storm Water Collection System- Certified 
and continuing. The City transmitted a certification for the functionality 
of the GIS on June 28, 2013. The City continues improving the accuracy 
of the information and ensuring the information will be kept current as 
changes are made to the collection system that impacts the GIS. 

26. Sanitary Sewer System Evaluation Program 
(a) III Analysis by Subsystem 
The City continued investigating and updating the mapping required for 
the collection system investigative, modeling, and rehabilitative work. 
Hazen & Sawyer continued evaluating the data from various sources to 
complete the evaluation of the inflow and infiltration into the City's 
system by subareas. 
1. Baseline Flow and Rainfall- In Progress. Flow metering with rain 
gauges was conducted in 2005 and again from December 2013. through 
March 2014. All flow and precipitation data were received by Hazen & 
Sawyer for evaluation and inclusion. 
2. Hydraulic Modeling- In Progress. Hazen & Sawyer developed the 
hydraulic model with a dry weather calibration using the 2005 flow data. 
Further calibration for wet weather was completed with the new flow, 
weather, and pump station data. We will arrange for a demonstration of 
the model upon request. 
(b) Sewer System Evaluation Survey -Completed and ongoing. The 
sanitary manhole numbering system is refined continually as field work 
shows additional or missing manholes and will continue to do so. Hazen 
& Sawyer has refined subareas with the newer GIS data used as the base. 
The computerized maintenance management system implementation 
project progressed to go live with full-scale geospatially-oriented tracking 
of preventive and corrective maintenance as well as repairs. The asset 
relationship for certain activities is being reviewed where there is not a 
City asset to associate with the work, such as a clog on a lateral pipe. 
Options for tracking this work in the CMMS are being evaluated, and the 
City implemented a new service request tracking system in 2015 which 
may provide some reporting and trending options while not linking to an 
asset in the GIS. 
After soliciting and evaluating proposals, W oolpert documented the 
sanitary sewer intermunicipal connection points and associated flow 
meters as determined through the Act 537 planning and intermunicipal 
agreement mapping processes. 
The connection point locations mapped by SSM Group were distributed 
for municipal review to be finalized with the municipalities prior to the 
connection point and flow meter report being finalized. Additional 
changes were incorporated based upon review and comment. A combined 
report including the SSM connection point mapping and Woolpert 
evaluation was sent to each municipality for review and comment. 
Remaining follow-up and update needs are being evaluated in conjunction 
with intermunicipal discussions to ensure their accuracy. 
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On April 11, 2014, the City received proposals for Closed Circuit 
Television (CCTV) and Manhole (MH) Inspection On-Call Service 
Contracts. CCTV inspection work in specific subareas was assigned to 
RedZone Robotics. A NASSCO PACP compliant database including a 
total of 507,672lineal feet of pipe CCTV'd was received with both the 
summary data and selected videos reviewed for inclusion in the SSES 
report to develop the Rehabilitation Plan. 
The City finalized a contract with Mr. Rehab for manhole inspections in 
the Phase 1 and 2 areas as determined from the flow monitoring. With the 
assistance ofH&S, the NASSCO MACP compliant manhole inspections 
completed were reviewed for inclusion in the SSES report to develop the 
Rehabilitation Plan. 
The smoke testing data was reviewed for inclusion in the SSES as well. 

27. Rehabilitation Plan- H&S submitted the Rehabilitation Plan per the 
Amended Consent Decree deadline. This included the SSES chapter based upon 
the SSES investigative data as discussed above 
28. Rehabilitation of Priority Areas of Collection System- In preparation for 
rehabilitation within the system, the development of standards and specifications 
for rehabilitative techniques to address specific deficiencies progressed this 
quarter. The detailed review of areas with selected deficiencies also progressed 
this quarter. 
29. Wet Weather Operation Plan- Completed. 

E. Pretreatment Program 
30. General Duty- In progress. The City has an approved pretreatment program 
and continues to regulate industrial users in the collection system. 
31. Enforcement Response Plan (ERP) Implementation- In progress. The 
City continues to follow the ERP in order to encourage compliance from all 
industrial dischargers. 
32. ERP - Penalty Escalation and Compliance Schedule- In progress and 
continuing. The City continues escalating penalties for all industries that are in 
significant non-compliance for a given parameter for two consecutive quarters. 
As penalty escalation had not been detailed in the ERP, the City has documented 
the process and amounts for consistency and as a reference tool. 
33. ERP- Order, Permit Revocation, and Federal Referral- In progress. 
The City continues escalating the enforcement actions focusing on the financial 
penalties assessed to permittees who remain in significant non-compliance. The 
City continues to confer with US EPA while attempting to have industries achieve 
compliance. The City continues to closely monitor any industries that have had 
prior compliance issues and will confer with US EPA as necessary. 
34. Local Limit Adoption by Contributing Municipalities -In progress. All 
the municipalities with permitted industries have adopted the ordinance. 
Electronic versions of the City's sewer use ordinance had been provided to each 
municipality, engineer, and/or solicitor to prepare for adoption. This requirement 
is detailed in the revised intermunicipal agreement being reviewed and executed 
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by the contributing municipalities. This also is reiterated in the annual request for 
information to complete the requisite annual system operations report. 
35. Non-Residential Connection Evaluation and Investigation- In progress. 
The City has been working with the contributing municipalities to obtain this 
information periodically to summarize, survey, and evaluate nonresidential users 
in the service area that may need to be permitted. A standardized method for 
routine reporting will be developed in cooperation with the municipalities under 
the new intermunicipal agreement. 
36. Increased Monitoring for Violators- In progress and continuing. The City 
continues to increase City sampling and encourage increased voluntary self
monitoring for industries with violations. Additional monitoring by both the City 
and the industry is tracked and reported annually. The merits of increased self
monitoring are routinely discussed as industries are encouraged to do so to avoid 
SNC and publication. 
37. Pretreatment Computerized Management System- In progress and 
continuing. The City continues data entry into a commercial pretreatment 
database as well as an abbreviated spreadsheet upon receipt of analytical results 
from both City and industrial sampling. 
38. Local Limits Re-Evaluation- Completed. Evaluation submitted to US DoJ 
and US EPA on May 5, 2006. Comments were received from US EPA and the 
City initially worked with B& V to address the comments and concerns. The 
City's renewed NPDES permit includes requirements for local limits re
evaluation. The local limits sampling plan for the collection system was modified 
slightly to be representative of the system as a whole reflecting newer service area 
additions. The City formally documented the sampling locations focusing on the 
future replication of collection system locations. The previous treatment plant 
sampling plan locations were used, and the sampling and analysis is completed. 
Simultaneously, the City developed and issued an RFP for local limits 
development and pretreatment support with proposals received October 30, 2104. 
After delays due to personnel issues, City Council awarded the work to GHD on 
May 11, 2015. Contract terms are being negotiated currently. 
39. Quarterly SNC Reports to US EPA- In progress. With the quarterly 
reports submitted for the first quarter, we were pleased that no SIUs were in SNC 
and only one non-SIU in SMC. The City monitors penalty payment status and 
continues to investigate internal posting and reporting errors in the penalty 
payment status report. We have worked internally to resolve this issue as specific 
entries and adjustments have been identified and there are fewer errors. There 
continue to be some industries that are not current with their payment, but the 
specific pretreatment report is more accurate requiring less investigative reviews. 
The City makes follow-up calls to those who truly are delinquent in an attempt to 
prompt payment. 

F. Funding 
40. Funding- In progress. As was presented previously, the City has separated 
the City Retail Sewer Fund from the Sewer Fund that addresses the entire system. 
This accounting change allows the City to keep storm water and dam expenses 
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separate from sanitary sewer expenses and ensure the City is paying appropriately 
into the Sewer Fund for the City's retail customers per the new intermunicipal 
agreements. The formal separation was approved by City Council with the actual 
accounts being created as necessary. The retroactive inter-fund expenses transfers 
for 2014 were calculated and booked. The method to keep these revenue and 
expenses accurate in real-time has been implemented for 2015. Additionally, the 
City presented this accounting change to the municipalities that are under the new 
intermunicipal agreement and detailed how the City pays from the Retail Sewer 
fund into the Sewer Fund as a bulk customer with the rate calculated per the new 
intermunicipal agreement. 
The 2016 budget was prepared for internal administrative discussion prior to 
submission to City Council with the new fund separation. Thsi has the budgeted 
transfer amount from the Sewer Fund to the General Fund remaining at 
$3,000,000. In order to stabilize finances, this transfer will be taken periodically 
throughout the year. 

VI. REPORTING REQUIREMENTS 
41. Report Contents and Certification 

(a) Remedial Measures Paragraphs 7 through 40- See above 
numbered sections. 

(b) Anticipated Problems- See italics in above numbered sections. 
(c) Additional Matters- See italics in above unnumbered sections. 
(d) Certification Statement -

I certify under penalty of law that this information was prepared under my 
direction or supervision in accordance with a system designed to assure 
that qualified personnel properly gather and evaluate the information 
submitted. Based on my directions and my inquiry ofthe person(s) who 
manage the system, or the person(s) directly responsible for gathering the 
information, the information submitted, is to the best of my knowledge 
and belief, true, accurate, and complete. 

Public Works Director 
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City of Reading- Wastewater Treatment Plant Upgrades 
May2015 
PM/CM Monthly Progress Report 
Hill/Weston/Hazen and Sawyer 

Project No. PPH-00948 

Hill International Invoice #79 Includes: 
September 9, 2008; 
Hazen and Sawyer Invoice: No. 078 May 2015 
September 15 2008. 

Executive Summary: 

Administrative Notes: 

Notice to Proceed issued on 

Project Kickoff meeting held 

The Project Management/Construction Management (PM/CM) team continued work on 
Consent Decree related tasks as well as other supporting Wastewater Treatment Plant 
(WWTP) tasks. Work completed in June included: 

Project Management (Hill): 
• Completed draw schedule submission- addressed questions from City's financial 

consultant. Met with the City, RKK and FR in Reading regarding the liquid bid 
and the combining of the liquids with the solids contracts into one procurement. 

WWTP Design Oversight- Bid Ready (H&S: also see invoice) 
• Provided input on consolidating liquids and solids bid packages into a single set 

of documents 
• Provided input on the inclusion of PLA 

Sixth and Canal Pump Station Design Oversight (H&S: also see invoice) 
• Provided input on the number of prime contracts 
• Provided input on the inclusion of the PLA 
• Coordination with RKK, City, and PM/CM Team 

Secondary Digesters CM Services (Hill): 
• On site construction management services 
• Review of contractor proposed change orders 
• Review of outstanding contractor submittals, including baseline schedule, and 

applications for payment 
• Prepared and conducted project meetings 

Nineteenth Ward Pump Station Design RFP (H&S also see invoice) 
• Developed draft responses for proposers' questions and submitted those to the 

City on June 2 2015. 
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Anticipated work for July includes: Putting the solids/liquids combined project and the 
6CPS project out for procurement, ongoing project management/controls tasks 
integrating the effort. 

Hazen & Sawyer 
City of Reading Collection Systems Engineering Support 

This report covers the period from March I, 2015 through June 30, 2015 for engineering 
services related to the City of Reading Collection System Support. Please note that the 
prior quarter report was finalized immediately prior to the submission of the 
Rehabilitation Plan. 

Primary efforts during this time period included the following activities: 

Task 1 - Hydraulic Modeling and Capacity Evaluation 
• Continued capacity evaluation of the City's interceptors including the connection 

point's from contributing municipalities for the development of an in-house tool. 
• Meetings, teleconferences and coordination with the City occurred throughout the 

reporting period. 

Task 5- Capacity Analysis and Assurance 
• Continued capacity evaluation of the City's interceptors including the connection 

point's from contributing municipalities for the development of an in-house tool 

Task 9- Rehabilitation Plan 
• Completed and delivered the draft rehabilitation plan to the P ADEP, US EPA and 

USDOJ on March 2, 2015 

Task 12- GIS CMMS 
• Updates were performed as needed to support the Rehabilitation Plan. 

Task 13 - Technical Standards, Specifications and Construction Details 
• Progressed the standard details and specifications to support work associated 

with rehabilitation projects. 
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CITY OF READING, PENNSYLVANIA 

RALPH E. JOHNSON 

PUBLIC WORKS DIRECTOR 

October 28, 2015 

Ms. Margaret L. Hutchinson, Esq. 
Assistant United States Attorney 
Civil Division Eastern District of Pennsylvania 
615 Chestnut Street 
Suite 1250 
Philadelphia, PA 19106-4476 

Re: City of Reading Consent Decree 
Calendar Quarterly Progress Report 
3rd Quarter 2015 

Dear Ms. Hutchinson: 

Certified Mail 

PUBLIC WORKS 
503 N. 6TH SSTREET 

READING, PA 19601 
(610) 655-6236 

Return Receipt Requested 

In accordance with Section VI Reporting Requirements, Paragraph 41, you will find enclosed the City of Reading's 
Calendar Quarterly Report. This report documents progress and status on the implementation of Section V Remedial 
Measures described in Paragraphs 7 through 40. Please feel free to contact me at 610-655-6236 should you have any 
comments or questions. 

Public Works Director 

RJ/ts 
Enclosure 
C: Christopher A. Day, Esq., US EPA 

Lisa Trakis, US EPA 
Gary Hepford, P A DEP 
Victor Landis, P A DEP 
Carole Snyder, Managing Director 
Deborah A.S. Hoag, P.E., Utilities Systems Manager 
David C. Stahl, P.E., Hill International 
Keith Mooney, Esq., Legal Counsel 
John J. Miravich, Esq., Fox Rothschild 
file 

FAX: (610) 655-6697 TDD: (610) 655-6442 



City of Reading Consent Decree 
Calendar Quarterly Progress Report 
Period Ending September 30th 2015 

V. REMEDIAL MEASURES 

A. General Duties 

7. Duty to Comply with Permit- The City's wastewater treatment plant 
(WWTP) was in compliance with the NPDES permit parameters. 
8. Operation and Maintenance of the Facility- No change. The operation and 
maintenance ongoing program is implemented. 

B. Interim Measures 

9. Interim Compliance- Environmental Management System 
(b) Maintenance Management System- No change. The WWTP 
computerized maintenance management system (CMMS) ongoing 
program is implemented. 
(c) Supervisory Control and Data Acquisition (SCADA) System 

1. Upgrades to the Interim SCAD A System- No change. The 
WWTP SCADA system ongoing program is implemented and is 
periodically updated as appropriate. 
2. Upgrades to the SCAD A System- No change. This measure 
will be addressed under the Wastewater Treatment Plant upgrade. 

(d) Pretreatment Data Management System- Continuing progress. 
The City continues the use of a commercial pretreatment database as well 
as an abbreviated spreadsheet for simplicity and verification. See 
additional information in 37 below. 

10. Interim Plant Influent Monitoring- No change. The plant influent 
monitoring ongoing program is implemented. 
11. Interim Trickling Filter Performance Measures 

(a) Performance Improvements- No change. The trickling filter 
performance measures ongoing program is implemented. 

12. Process Control Testing- No change. The process control testing ongoing 
program is implemented. 
13. Dangerous Gas Detection- No change. The gas detection ongoing program 
is implemented. 
14. Certified Plant Operators- No change. The ongoing 24/7 qualified 
supervisor coverage is implemented. 
15. Operations and Maintenance Plan- No change. The operations and 
maintenance plan remains in place and is annually reviewed and updated as 
appropriate. 
16. Staffing Plan- No change. The ongoing 24/7 supervisor coverage is 
implemented. The ongoing communication process is implemented. 

Page 1 of7 



17. Interim Wet Weather Operational Strategy- No change. Please see the 
wet weather operation plan. 

C. Long Term Evaluation and Construction Schedule- In addition to the Wastewater 
Treatment Plant this remedial measure reporting includes activities associated with pump 
stations, force mains and Act 53 7 planning. 

• The 42" flow-meter replacement project is complete. 

• The 42" force main project is complete. 

• The Sixth and Canal Pump Station Phase I design is moving forward. The 
1 00% design has been completed and all comments have been 
incorporated. The specifications have been completed and the project is 
ready to be bid. Advertisement for construction is tentatively scheduled 
for the 4th quarter 2015. 

• The Sixth and Canal Pump Station Phase II design is moving forward. The 
first deliverable, which is the Preliminary Design Report, was submitted 
and accepted. Alternatives are currently being evaluated. 

• The Anaerobic Digester Rehabilitation project at the Wastewater 
Treatment Plant is proceeding. Performance testing of Digester 4 was 
successfully conducted in July, after which the WWTP resumed 
operational control of Digester 4. This essentially concluded the 
rehabilitation of Digester #4 Activities occurring in the third quarter 
included general construction activities of the Digester Control Building. 
Activities associated with the rehabilitation of Digester #5 consisted of 
sludge removal and disposal, cutting of digester roof plates, , removal of 
roof plates and counter weights and demolished perlite concrete insulation 
from digester cover, lifting cover out of digester, and structural steel 
modifications of digester cover. 

• The improvements to the Fritz Island WWTP project design by Rummel, 
Klepper & Kahl, LLP (RK&K) is progressing. The project was originally 
split into two components -liquid treatment facilities upgrade and solids 
treatment facilities upgrade. Bids received for the liquids phase in April 
2015 were rejected, necessitating a rebid of the project. It was decided to 
combine the liquids and solids project into one overall project for bidding 
purposes. Contracts and bid documents were revised to reflect these 
changes. Advertisement for bids occurred on September 17th. Since the 
project(s) was rebid, an extension of the consent decree was requested and 
granted. The City was awarded two low interest loans from Penn VEST for 
the liquids and solids portion in the total amount of $129 million. 
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• The selection of a design firm for upgrades to the 191
h Ward Pumping 

Station and Force Main is proceeding. Potential design firms were 
interviewed and a final selection is scheduled to occur in October. 

• The City awarded the contract Construction Management for Consent 
Decree Projects to Hazen and Sawyer and Weston Solutions. The contract 
for Program Management was awarded to Hazen and Sawyer. 

18. Treatment Plant Alternatives Submission 
(a) Existing Plant Process Evaluation Report- No change. 
(b) Evaluation of Treatment Alternatives Report- There are no 
additional revisions to the WWTP design presently being considered. If 
required, an additional update to the Evaluation of Treatment Alternatives 
will be submitted along with an updated 537 Planning Special Study. 

19. Capital Improvements Plan- No change at this time. 
20. Request for Proposals- No RFPs have been issued at this time. 
21. Permit Applications and Design- No change at this time 
22. Permitting- No change at this time. 
23. Construction Completion- No report. 
24. Start-Up and Operation- No report. 

D. Collection System 
25. GIS Mapping System- In progress. See below. 

(a) Purpose of GIS System- Not applicable. 
(b) GIS Mapping of the Sanitary Sewer Collection System- Certified 
and continuing. The City transmitted a certification for the functionality 
of the GIS on June 28, 2013. The City continues working to improve the 
accuracy of the information and ensuring the information is tracked as 
changes are made to the collection system impacting the GIS. The City 
has been using CCTV and magnetic locating as well as cross-referencing 
between design plans, GIS, and aerial imagery to investigate and resolve 
inconsistencies to update the database. Internal discussions include 
standard procedures for updating and maintenance of the database as well 
as additional field verification when upgrades and construction require it. 
(c) GIS Mapping of the Storm Water Collection System- Certified 
and continuing. The City transmitted a certification for the functionality 
of the GIS on June 28, 2013. The City continues improving the accuracy 
of the information and ensuring the information will be kept current as 
changes are made to the collection system that impacts the GIS. Updating 
and maintenance are important as discussed above. 

26. Sanitary Sewer System Evaluation Program 
(a) III Analysis by Subsystem 
The City continued investigating and updating the mapping required for 
the collection system investigative, modeling, and rehabilitative work. 
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1. Baseline Flow and Rainfall- In Progress. Flow metering with rain 
gauges was conducted in 2005 and again from December 2013. through 
March 2014. All flow and precipitation data were received by Hazen & 
Sawyer for evaluation and inclusion. 
2. Hydraulic Modeling- Completed and ongoing. Hazen & Sawyer 
developed the hydraulic model with a dry weather calibration using the 
2005 flow data. Further calibration for wet weather was completed with 
the new flow, weather, and pump station data. We will arrange for a 
demonstration of the model upon request. 
(b) Sewer System Evaluation Survey -Completed and ongoing. The 

sanitary manhole numbering system is refined continually as field work 
shows additional or missing manholes and will continue to do so. Hazen 
& Sawyer has refined subareas with the newer GIS data used as the base. 
The computerized maintenance management system implementation 
project progressed to go live with full-scale geospatially-oriented tracking 
of preventive and corrective maintenance as well as repairs. The asset 
relationship for certain activities is being reviewed where there is not a 
City asset to associate with the work, such as a clog on a lateral pipe. 
Options for tracking this work in the CMMS are being evaluated, and the 
City implemented a new service request tracking system in 2015 which 
may provide some reporting and trending options while not linking to an 
asset in the GIS. 
After soliciting and evaluating proposals, Woolpert documented the 
sanitary sewer intermunicipal connection points and associated flow 
meters as determined through the Act 537 planning and intermunicipal 
agreement mapping processes. 
The connection point locations mapped by SSM Group were distributed 
for municipal review to be finalized with the municipalities prior to the 
connection point and flow meter report being finalized. Additional 
changes were incorporated based upon review and comment. A combined 
report including the SSM connection point mapping and Woolpert 
evaluation was sent to each municipality for review and comment. 
Remaining follow-up and update needs are being evaluated in conjunction 
with intermunicipal discussions to ensure their accuracy. 
On April11, 2014, the City received proposals for Closed Circuit 
Television (CCTV) and Manhole (MH) Inspection On-Call Service 
Contracts. CCTV inspection work in specific subareas was assigned to 
RedZone Robotics. A NASSCO P ACP compliant database including a 
total of 507,672 lineal feet of pipe CCTV' d was received with both the 
summary data and selected videos reviewed for inclusion in the SSES 
report to develop the Rehabilitation Plan. · 
The City finalized a contract with Mr. Rehab for manhole inspections in 
the Phase 1 and 2 areas as determined from the flow monitoring. With the 
assistance ofH&S, the NASSCO MACP compliant manhole inspections 
completed were reviewed for inclusion in the SSES report to develop the 
Rehabilitation Plan. 
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The smoke testing data was reviewed for inclusion in the SSES as well. 
27. Rehabilitation Plan - H&S submitted the Rehabilitation Plan per the 
Amended Consent Decree deadline. This included the SSES chapter 
based upon the SSES investigative data as discussed above 
28. Rehabilitation of Priority Areas of Collection System In 
preparation for rehabilitation within the system, the development of 
standards and specifications for rehabilitative techniques to address 
specific deficiencies progressed this quarter. The focus was on those 
required to complete repair and rehabilitation of the system, not those 
required for new construction. The detailed review of areas with selected 
types of defects and deficiencies continued progressing. 
29. Wet Weather Operation Plan- Completed. 

E. Pretreatment Program 
30. General Duty- In progress. The City has an approved pretreatment 
program and continues to regulate industrial users in the collection system. 
31. Enforcement Response Plan (ERP) Implementation- In progress. 
The City continues to follow the ERP in order to encourage compliance 
from all industrial dischargers. 
32. ERP - Penalty Escalation and Compliance Schedule- In progress 
and continuing. The City continues escalating penalties for all industries 
that are in significant non-compliance for a given parameter for two 
consecutive quarters. As penalty escalation had not been detailed in the 
ERP, the City has documented the process and amounts for consistency 
and as a reference tool. 
33. ERP- Order, Permit Revocation, and Federal Referral- In 
progress. The City continues escalating the enforcement actions focusing 
on the financial penalties assessed to permittees who remain in significant 
non-compliance. The City continues to confer with US EPA while 
attempting to have industries achieve compliance. The City continues to 
closely monitor any industries that have had prior compliance issues and 
will confer with US EPA as necessary. 
34. Local Limit Adoption by Contributing Municipalities -In 
progress. All the municipalities with permitted industries have adopted 
the ordinance. Electronic versions ofthe City's sewer use ordinance had 
been provided to each municipality, engineer, and/or solicitor to prepare 
for adoption. This requirement is detailed in the revised intermunicipal 
agreement being reviewed and executed by the contributing 
municipalities. This also is reiterated in the annual request for information 
to complete the requisite annual system operations report. 
35. Non-Residential Connection Evaluation and Investigation- In 
progress. The City has been working with the contributing municipalities 
to obtain this information periodically to summarize, survey, and evaluate 
nonresidential users in the service area that may need to be permitted. A 
standardized method for routine reporting will be developed in 
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cooperation with the municipalities under the new intermunicipal 
agreement. 
36. Increased Monitoring for Violators- In progress and continuing. 
The City continues to increase sampling and encourage increased 
voluntary self-monitoring for industries with violations. This additional 
monitoring is tracked and reported annually. The merits of increased self
monitoring are routinely discussed as industries are encouraged to do so to 
avoid SNC and publication. 
37. Pretreatment Computerized Management System - In progress and 
continuing. The City continues data entry into a commercial pretreatment 
database as well as an abbreviated spreadsheet upon receipt of analytical 
results from both City and industrial sampling. The software currently in 
use is no longer supported by the vendor which has caused issue with 
upgrading PCs on the City network relative to security. The City had 
included the re-evaluation of commercial software as a task in the local 
limits re-evaluation and pretreatment technical support RFP and has 
moved this to a higher priority. 
38. Local Limits Re-Evaluation- Completed. Evaluation submitted to 
US DoJ and US EPA on May 5, 2006. Comments were received from US 
EPA and the City initially worked with B& V to address the comments and 
concerns. The City's renewed NPDES permit includes requirements for 
local limits re-evaluation. The local limits sampling plan for the collection 
system was modified slightly to be representative of the system as a whole 
reflecting newer service area additions. The City formally documented 
the sampling locations focusing on the future replication of collection 
system locations. The previous treatment plant sampling plan locations 
were used, and the sampling and analysis is completed. Simultaneously, 
the City developed and issued an RFP for local limits development and 
pretreatment support with proposals received October 30, 2104. After 
delays due to personnel issues, City Council awarded the work to GHD on 
May 11, 2015. Contract terms were finalized and a kickoff meeting is 
being scheduled for early in the fourth quarter. 
39. Quarterly SNC Reports to US EPA- In progress. With the 
quarterly reports submitted for the first quarter, we were pleased that no 
SIUs were in SNC and only one non-SIU in SMC. The City monitors 
penalty payment status and continues to investigate internal posting and 
reporting errors in the penalty payment status report. We have worked 
internally to resolve this issue as specific entries and adjustments have 
been identified and there are fewer errors. There continue to be some 
industries that are not current with their payment, but the specific 
pretreatment report is more accurate requiring less investigative reviews. 
The City makes follow-up calls to those who truly are delinquent in an 
attempt to prompt payment. 

F. Funding 
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40. Funding- In progress. As was presented previously, the City has 
separated the City Retail Sewer Fund from the Sewer Fund that addresses 
the entire system. This accounting change allows the City to keep storm 
water and dam expenses separate from sanitary sewer expenses and ensure 
the City is paying appropriately into the Sewer Fund for the City's retail 
customers per the new intermunicipal agreements. The formal separation 
was approved by City Council with the actual accounts being created as 
necessary. The retroactive inter-fund expenses transfers for 2014 were 
calculated and booked. The method to keep these revenue and expenses 
accurate in real-time has been implemented for 2015. Additionally, the 
City presented this accounting change to the municipalities that are under 
the new intermunicipal agreement and detailed how the City pays from the 
Retail Sewer fund into the Sewer Fund as a bulk customer with the rate 
calculated per the new intermunicipal agreement. 
The 2016 budget was prepared for internal administrative discussion prior 
to submission to City Council with the new fund separation. This has the 
budgeted transfer amount from the Sewer Fund to the General Fund 
remaining at $3,000,000. In order to stabilize finances, this transfer will 
be taken periodically throughout the year. 

VI. REPORTING REQUIREMENTS 
41. Report Contents and Certification 

(a) Remedial Measures Paragraphs 7 through 40- See above 
numbered sections. 

(b) Anticipated Problems- See italics in above numbered sections. 
(c) Additional Matters- See italics in above unnumbered sections. 
(d) Certification Statement-

I certify under penalty oflaw that this information was prepared under my 
direction or supervision in accordance with a system designed to assure 
that qualified personnel properly gather and evaluate the information 
submitted. Based on my directions and my inquiry of the person(s) who 
manage the system, or the person(s) directly responsible for gathering the 
information, the information submitted, is to the best of my knowledge 
and belief, true, accurate, and complete. 

Date 1 f 
Public Works Director 
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